COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/18/2006

ESTIMATE SUMMARY 12:53:30
CONTID: C14615 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 14615-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 69.5 DAYS TIME ALLOW: 73 WORK DAYS
COLO. BLVD: HAMPDEN TO BUCHTEL PERCENT TIME: 95.21 ORIG TIME ALLOW: 70 WORK DAYS
PROJECT NO: NH 0021-025
COLO. BLVD: HAMPDEN TO BUCHTEL
NAME OF ROAD:
PROJECT COUNTIES: DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 09/15/2006 DATE TIME STARTED 06/05/2006
2500 E BRANNAN WAY DATE LET 03/02/2006 DATE WORK BEGAN
DATE AWARDED 03/16/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/31/2006 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 06/05/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,276,082.80 PARTICIPATING $ 1,708,026.15 $ 654,574.18
AWARD PROJECT AMT: ¢ 1,817,381.45 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 75.04% TOTAL EARNINGS 1,708,026.15 654,574.18
FUNDS AVAILABLE: $ 568,056.65 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,708,026.15 654,574.18
TOTAL CLAIMS: $ 0.00 RETATNAGE -25,189.93 -9,818.60
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,682,836.22 644,755.58
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,682,836.22 644,755.58
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 644,755.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14615-BID ESTIMATE RUN 09/18/2006
PROJECT: NH 0021-025 ESTIMATE NO: 0005 12:53:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 *REMOVAL OF STRUCTURE INLET 2.000 2.000
EACH 0.000 0.00
1,303.94000 2.000 2,607.88
0010 202-00200 *REMOVAL OF SIDEWALK 366.000 249.000
Sy 5.000 117.65
23.53000 254.000 5,976.62
0015 202-00203 *REMOVAL OF CURB AND GUTTER 1,459.000 1,437.000
LF 0.000 0.00
10.15000 1,437.000 14,585.55
0020 202-00210 *REMOVAL OF CONCRETE PAVEMENT 677.000 677.000
SY 0.000 0.00
32.32000 677.000 21,880.64
0025 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 94,564.000 72,830.000
SY 21,734.000 41,946.62
1.93000 94,564.000 182,508.52
0030 202-04005 *CLEAN VALVE BOX 62.000 0.000
EACH 0.000 0.00
56.69000 0.000 0.00
0035 203-01597 POTHOLING 20.000 0.000
HOUR 0.000 0.00
187.09000 0.000 0.00
0040 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 10.000 10.000
cy 0.000 0.00
136.06000 10.000 1,360.60
0045 208-00045 *CONCRETE WASHOUT STRUCTURE 10.000 9.000
EACH 0.000 0.00
793.70000 9.000 7,143.30
0050 208-00050 *STORM DRAIN INLET PROTECTION 31.000 22.000
EACH 0.000 0.00
164.41000 22.000 3,617.02
0055 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.200
LS 0.000 0.00

3,968.51000 0.200 793.70
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PCN: 14615-BID ESTIMATE RUN 09/18/2006
PROJECT: NH 0021-025 ESTIMATE NO: 0005 12:53:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00205 *EROSION CONTROL SUPERVISOR 20.000 5.000
HOUR 0.000 0.00
107.72000 5.000 538.60
0065 210-00810 *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
170.08000 0.000 0.00
0070 210-04010 *ADJUST MANHOLE 84.000 42.000
EACH 0.000 0.00
390.75000 42.000 16,411.50
0075 210-04050 *ADJUST VALVE BOX 138.000 68.000
EACH 0.000 0.00
201.53000 68.000 13,704.04
0080 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,000.000 130.150
TON 13.930 1,520.74
109.17000 144.080 15,729.21
0085 403-00800  EMERGENCY POTHOLE REPAIR 50.000 0.000
TON 0.000 0.00
130.98000 0.000 0.00
0090 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 16,243.680 9,097.770
TON 7,145.910  381,019.92
53.32000 16,243.680 866,113.02
0095 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 5,769.000 3,487.000
GAL 2,282.000 4,792.20
2.10000 5,769.000 12,114.90
0100 412-00605 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 335.000 335.000
sy 0.000 0.00
58.96000 335.000 19,751.60
0105 412-01120 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 111.000 23.000
SY 0.000 0.00
99.78000 23.000 2,294.94
0110 608-00000 *CONCRETE SIDEWALK 366.000 255.000
sy 5.000 209.75

41.95000 260.000 10,907.00
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PCN: 14615-BID ESTIMATE RUN 09/18/2006
PROJECT: NH 0021-025 ESTIMATE NO: 0005 12:53:30

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 608-00010 *CONCRETE CURB RAMP 256.000 255.000
sy 1.000 132.66
132.66000 256.000 33,960.96
0120 608-10010 *SIDEWALK DRAIN 3.000 2.000
EACH 1.000 1,672.44
1,672.44000 3.000 5,017.32
0125 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,459.000 1,358.000
LF 0.000 0.00
19.28000 1,358.000 26,182.24
0130 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 6.000 0.000
EACH 0.000 0.00
36.29000 0.000 0.00
0135 614-00011 *SIGN PANEL (CLASS I) 51.000 0.000
SF 51.000 1,011.84
19.84000 51.000 1,011.84
0140 614-00220 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 10.000 0.000
LF 10.000 170.10
17.01000 10.000 170.10
0145 614-72875 LOOP DETECTOR WIRE 6,192.000 0.000
LF 1,475.000 3,761.25
2.55000 1,475.000 3,761.25
0150 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
28,697.22000 1.000 28,697.22
0155 627-00005 *EPOXY PAVEMENT MARKING 192.000 0.000
GAL 167.000 15,527.66
92.98000 167.000 15,527.66
0160 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 324.000 186.000
GAL 138.000 7,040.76
51.02000 324.000 16,530.48
0165 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 3,665.000 1,384.000
SF 2,281.000 23,266.20
10.20000 3,665.000 37,383.00
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PCN: 14615-BID ESTIMATE RUN 09/18/2006
PROJECT: NH 0021-025 ESTIMATE NO: 0005 12:53:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 10,516.000 2,789.000
SF 4,237.000 48,047.58
11.34000 7,026.000 79,674.84
0175 629-01110 LOCATE MONUMENTS 20.000 0.000
HOUR 0.000 0.00
226.77000 0.000 0.00
0180 629-01210 ADJUST MONUMENT BOX 4.000 0.000
EACH 2.000 672.70
336.35000 2.000 672.70
0185 630-00000 *FLAGGING 1,773.500 1,094.500
HOUR 679.000 18,665.71
27.49000 1,773.500 48,753.52
0190 630-00003 *UNIFORMED TRAFFIC CONTROL 453.000 197.500
HOUR 255.500 18,143.06
71.01000 453.000 32,167.53
0195 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.500
EACH 0.400 1,603.44
4,008.60000 0.900 3,607.74
0200 630-00007 *TRAFFIC CONTROL INSPECTION 31.000 21.000
DAY 10.000 916.20
91.62000 31.000 2,840.22
0205 630-00012 *TRAFFIC CONTROL MANAGEMENT 70.000 42.000
DAY 21.000 11,665.08
555.48000 63.000 34,995.24
0210 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 19.000
EACH 15.200 1,044.54
68.72000 34.200 2,350.22
0215 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 20.000
EACH 16.000 1,557.60
97.35000 36.000 3,504.60
0220 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 3.000
EACH 2.400 233.64

97.35000 5.400 525.69
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PCN: 14615-BID ESTIMATE RUN 09/18/2006
PROJECT: NH 0021-025 ESTIMATE NO: 0005 12:53:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 100.000
SF 80.000 1,832.80
22.91000 180.000 4,123.80
0230 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 4,489.63
5,612.04000 1.800 10,101.67
0235 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 8.000 2.000
TYPE)
EACH 1.600 3,298.50
2,061.56000 3.600 7,421.62
0240 630-80360 *DRUM CHANNELIZING DEVICE 50.000 22.500
EACH 18.000 783.36
43.52000 40.500 1,762.56
0245 630-80380 *TRAFFIC CONE 400.000 200.000
EACH 160.000 3,299.20
20.62000 360.000 7,423.20
0250 630-80520 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000
DAY 0.000 0.00
1,417.33000 0.000 0.00
0255 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.800 18,141.77
22,677.21000 1.800 40,818.98
0260 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 50,259.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70016 F/A FUEL COST ADJUSTMENT 13,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 700-70022 F/A OJT COLORADO TRAINING PROGRAM 800.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14615-BID ESTIMATE RUN 09/18/2006
PROJECT: NH 0021-025 ESTIMATE NO: 0005 12:53:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0285 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70035 F/A ROADWAY SMOOTHNESS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70310 F/A LANDSCAPING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 627-30332 PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 264.000 0.000
SF 264.000 4,554.00
17.25000 264.000 4,554.00
0360 900-00010 ADDED ITEM (HOUR)/ 9.000 0.000
HOUR 9.000 310.50
34.50000 9.000 310.50

CAT 0200 CURRENT AMT $ 2,209,042.06 $ 621,449.10% 1,651,889.34
CAT NO0300 STRUCTURES

0305 202-00425 *REMOVAL OF BRIDGE RAILING 84.000 0.000
LF 84.000 1,676.64
19.96000 84.000 1,676.64
0310 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 10.000 0.000
sy 0.000 0.00
510.24000 0.000 0.00
0315 601-03040 *CONCRETE CLASS D (BRIDGE) 3.000 0.000
cY 2.680 3,646.49
1,360.63000 2.680 3,646.49
0320 602-00020 *REINFORCING STEEL (EPOXY COATED) 347.000 0.000
1B 347.000 1,179.80

3.40000 347.000 1,179.80
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PCN: 14615-BID ESTIMATE RUN 09/18/2006
PROJECT: NH 0021-025 ESTIMATE NO: 0005 12:53:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0325 606-11010 *BRIDGE RAIL TYPE 10R 58.000 0.000
LF 57.000 20,190.54
354.22000 57.000 20,190.54
0330 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 58.000 0.000
LF 57.000 4,944.18
86.74000 57.000 4,944.18
CAT 0300 CURRENT AMT $ 37,616.41 $ 31,637.65% 31,637.65
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0335 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
11,962.23000 1.000 11,962.23
0340 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
10,624.27000 1.000 10,624.27
0345 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
425.20000 1.000 425.20
0355 626-01000 PUBLIC INFORMATION SERVICES 0.750 0.000
LS 0.750 5,947.43
7,929.90000 0.750 5,947.43
0365 900-00006 ADDED ITEM (DOLLAR)/ 40.000 0.000
DOL 40.000 40.00
1.00000 40.000 40.00
0370 900-00006  ADDED ITEM (DOLLAR)/ 0.000 0.000
DOL -4,500.000 -4,500.00
1.00000 -4,500.000 -4,500.00
CAT 0400 CURRENT AMT $ 29,424.33 $ 1,487.435% 24,499.13
PROJECT TOTAL CURRENT AMT $ 2,276,082.80 $ 654,574.18 % 1,708,026.12




